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Total Project Cost in AY k$

Cost by subsystem

Cost broken out into M&S + R&D, FNAL labor

Total Project Cost = $28,604k
Includes total contingency of 31% ($6,818k)

Includes G&A, 
contingency, 
& escalation

FNAL ESCALATION RATES FY01 FY02 FY03 FY04 FY05 FY06
EQUIPMENT BY YEAR -2.9% N/A 2.3% 2.8% 2.7% 2.6%

CUMULATIVE 0.971 1 1.023 1.052 1.080 1.108
LABOR BY YEAR -4.0% N/A 4.0% 4.0% 4.0% 4.0%

CUMULATIVE 0.960 1 1.040 1.082 1.125 1.170

AY k$ Base Cont % Cont Total
Silicon 15986 31 4904 20890
Trigger 3276 37 1216 4492
Online 1062 31 332 1393
Administrative 1463 25 366 1829
TOTAL PROJECT COST 21787 31 6818 28604

AY k$ M&S + Cost+ Total Cost+
R&D Cont Cont M&S + Labor Cont Cont Total Total
Cost G&A % Cont Total R&D FNAL G&A % Cont Total Labor

Silicon 8589 1082 32 3084 11673 12755 4910 1405 29 1820 6730 8135 20890
Trigger  2877 223 37 1151 4028 4251 137 39 37 65 202 241 4492
Online  652 116 29 223 874 990 229 66 37 109 338 404 1393
Administrative 126 22.3 25 37 163 185 1022 293 25 329 1351 1644 1829
TOTAL PROJECT COST 12243 1442 33 4495 16738 18180 6298 1803 29 2323 8621 10424 28604

EQUIPMENT LABOR
G&A 17.72% 28.62%

Fermilab 
escalation, 
G&A rates 
applied
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Obligation Profiles in AY k$

Obligations by subsystem w/R&D 
and contingency broken out

Obligations broken out by funding type

Tables include G&A, contingency, & escalation

Obligation Profile in AY k$ (by subsystem) FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. G&A and FNAL labor) 17 1326 3407 5079 2463 168 12459
Trigger (incl. G&A and FNAL labor) 0 468 947 660 1135 40 3251
Online (incl. G&A and FNAL labor) 0 0 64 311 377 311 1062
Administration (incl. G&A and FNAL labor) 0 0 274 399 413 377 1463
Sub Total 17 1794 4693 6449 4387 895 18235
R&D (incl. G&A and FNAL labor) 0 1360 2191 0 0 0 3552
Contingency 0 0 2285 2567 1701 265 6818
Total Project Cost 17 3154 9169 9016 6088 1160 28604
Percentage by FY 0 11 32 32 21 4

Obligation Profile in AY k$ (by funding type) FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
M&S (incl. cont and In-Kind contr.) 17 1794 4973 4979 3033 367 15163
R&D (incl.cont. on R&D) 0 649 926 0 0 0 1575
FNAL Labor ( M&S and R&D, incl. Cont) 0 464 2217 2999 2325 617 8621
G&A (on M&S and R&D) 0 248 1053 1038 730 176 3245
TOTAL 17 3154 9169 9016 6088 1160 28604
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Funding Need in AY k$

Funding 
need 

broken out 
by source

Includes G&A, 
contingency, 
& escalation

TPC, Obligation Profile In AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. Cont + G&A) 17 1326 4860 7165 3443 230 17040
Trigger (incl. Cont + G&A) 0 468 1363 946 1630 56 4462
Online (incl. Cont + G&A) 0 0 84 407 499 404 1393
Administration (incl. Cont + G&A) 0 0 343 499 516 471 1829
Total (excl. R&D) 17 1794 6650 9016 6088 1160 24724

R&D (incl. Cont + G&A) 0 1360 2519 0 0 0 3880
Total Project Cost 17 3154 9169 9016 6088 1160 28604

DOE M&S 0 0 4025 4160 2507 367 11060
DOE SWF 0 0 1045 2999 2325 617 6986
DOE G&A 0 0 631 1038 730 176 2575
TOTAL DOE EQ 0 0 5701 8197 5563 1160 20621

DOE M&S R&D 0 649 926 0 0 0 1575
DOE SWF R&D 0 464 1171 0 0 0 1635
DOE G&A R&D 0 248 422 0 0 0 670
TOTAL DOE R&D 0 1360 2519 0 0 0 3880

In Kind - Foreign 0 258 201 90 49 0 599
In Kind - MRI silicon 17 1326 495 631 0 0 2469
In Kind - MRI trigger 0 0 112 57 430 0 599
In Kind - US base 0 210 141 39 47 0 437
Total In-Kind contributions 17 1794 948 819 526 0 4104
Forward Funding 0 0
Total Project Cost 17 3154 9169 9016 6088 1160 28604

Contingency on DOE Equipment Portion = 46%
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Project Funding in AY k$

Includes G&A, 
contingency, 
& escalation

Total Project Cost In AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. Cont + G&A) 17 1326 4860 7165 3443 230 17040
Trigger (incl. Cont + G&A) 0 468 1363 946 1630 56 4462
Online (incl. Cont + G&A) 0 0 84 407 499 404 1393
Administration (incl. Cont + G&A) 0 0 343 499 516 471 1829
Total Project 17 1794 6650 9016 6088 1160 24724

R&D (incl. Cont + G&A) 0 1360 2519 0 0 0 3880
Total Project Cost 17 3154 9169 9016 6088 1160 28604

Project Funding in AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL

DOE EQ 0 3500 2752 8588 5781 0 20621

DOE R&D 0 1499 2380 0 0 0 3880

In Kind - Foreign 0 258 201 90 49 0 599
In Kind - MRI silicon 17 1326 495 631 0 0 2469
In Kind - MRI trigger 0 0 112 57 430 0 599
In Kind - US base 0 210 141 39 47 0 437
Total In-Kind contributions 17 1794 948 819 526 0 4104
Forward Funding 0 0 0 0 0 0 0

Total Funding 17 6793 6080 9407 6307 0 28604

Funding 
guidance 

provided by 
Laboratory 

Excess in 
given year 

will be 
carried 
over to 

subsequent 
years
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Integral Project Cost & Funding

D0 Run IIb Project 
Integral Cost & Funding
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